A .
'7’ ‘I’ngsg:'t'l?l?l:‘t?)tfa'lt'fansportation Field Note Record

Contract No. |Station Mile/Line: C/s

9385 LW Br.134N

Staked by Date Work Started Date Work Completed Date

N/A 9/9/2019

Calculated by Date Checked by Date Inspector Date
Dean A. Long Mark Lee Gregory Bivins 8/17/20
9/5/2020 9/14/2020

Bid Item 033
CONTAINMENT OF ABRASIVES

Group # 5

Lump Sum (L.S.)

Estimate # 21

$/Unit: $500,000.00 - Round to nearest Hundredth

Date / Station / Calc / Quantity

Group Adjustment

On 8/26/20 it was determined that the group breakdown was incorrect for this bid item. Group 03 should have had $222,222.00 and
Group 05 should have 277,778.00. Group 03 has been paid $250,000.00 an over payment of $27,778.00. This FNR corrects this oversite
by subtracting $27,778.00 from group 03 and paying it in group 05.

08-17-20 to 09-03-20 S&K Removed West Containment & Installed East Containment ---- Br. 134N.

Based on the attached Lump Sum Breakdown Spreadsheet titled "Lump Sum Breakdowns_2 yr Schedule" and the Tab titled "Item 33", the
following is the purple highlighted area for Br. 90/134N being paid under Group 5.

ESTIMATE 21

To

0, [v)

Amount % Amount Due Total %
Complete Complete to
$50,000.00 100.00% $50,000.00 S50,
$50,000.00 $0.00 S50,
$50,000.00 $0.00 50.00% $25,(
$50,000.00 $0.00 0.00% SC
$50,000.00  100.00%  $50,000.00 |[IGOIGRNN <50,
$250,000.00 $100,000.00 $175,

ADJUSTMENT TO THE GROUPS ONLY
OKAY TO PAY $ - 27,778.00 Group 03
OKAY TO PAY $ 27,778.00 Group 05




THIS ESTIMATE WORK PAYMENT

OKAY TO PAY $ 100,000.00 Group 05

Work for West removal and East installation was observed by Greg Bivins and was
performed per plan.

Item Num  Material Brand Manufacturer Brand RAMS/QPL Appr/Acc Basis of Accept
Name/Model Type Name/Model Type Ref. No. Code
Item Item Description Grp Date Work Unit Quantity Ledger Posted By Checked By Est.
Num Complete Entry No.  nit. Date Init. Date No.
0033 CONTAINMENT OF 03 8/26/2020 L.S. .27778.00 743 MEL  09/15/20 21
ABRASIVES
0033 CONTAINMENT OF 05 8/26/2020 L.S. 27778.00 744 MEL = 09/15/20 21
ABRASIVES
0033 CONTAINMENT OF 05 9/5/2020 L.S.  100000.... 745 MEL = 09/15/20 21
ABRASIVES
Attachments
Lump Sum

Breakdowns_2 yr
Schedule.xlsx

Microsoft Excel
@ Worksheet
136 KB
DOT Form IP 422-635ER EF
Revised 4/2009



Lump Sum Breakdown

Item 5 - Removing Miscellaneous Traffic Item
Lump Sum Amount - $ 1,500.00

Group 01

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 $0.00
% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00

$0.00 $0.00 $0.00



Lump Sum Breakdown

Item 12 - Detour Removal
Lump Sum Amount - $ 250,000.00

| ESTIMATE 17 |
Amount % Amount Due Total % Total Paid
Complete Complete to Date
Group 01 = $138,006.5
LE Detour Removal = 47% of 138,006.50 $67,863.06 35.00% [NCOS0  35.00% $23,752.07
LW Detour Removal = 53% of 138,006.50 $70,143.44 $0.00 0.00% $0.00
Group 03 = $83,386.00

JE Detour Removal $83,386.00 35.00% 35.00% $29,185.10

JW Detour Removal $28,607.50 $0.00 0.00% $0.00
$250,000.00 $52,937.17 $52,937.17
| ESTIMATE 18 |
9 Total % Total Paid
Amount & Amount Due ol 7o otal el
Complete Complete to Date
Group 01 = $138,006.5
LE Detour Removal = 47% of 138,006.50 $67,863.06 15.00% $10,179.46 50.00% $33,931.53
LW Detour Removal = 53% of 138,006.50 $70,143.44 $0.00 0.00% $0.00
Group 03 = $83,386.00
JE Detour Removal $83,386.00 15.00% $12,507.90 50.00% $41,693.00
JW Detour Removal $28,607.50 $0.00 0.00% $0.00
$250,000.00 $22,687.36 30.25% $75,624.53
| ESTIMATE XX |
0, ) IP 1
Amount 7 Amount Due Total % Total Paid
Complete Complete to Date
Group 01 = $138,006.5
LE Detour Removal = 47% of 138,006.50 $67,863.06 $0.00 50.00% $33,931.53
LW Detour Removal = 53% of 138,006.50 $70,143.44 $0.00 0.00% $0.00
Group 03 = $83,386.00
JE Detour Removal $83,386.00 $0.00 50.00% $41,693.00



Lump Sum Breakdown

Item 12 - Detour Removal
Lump Sum Amount - $ 250,000.00

JW Detour Removal $28,607.50 $0.00 0.00% $0.00
$250,000.00 $0.00 $75,624.53
| ESTIMATE XX |
0 P "
Amount % Amount Due Total % Total Paid
Complete Complete to Date
Group 01 = $138,006.5
LE Detour Removal = 47% of 138,006.50 $67,863.06 $0.00 50.00% $33,931.53
LW Detour Removal = 53% of 138,006.50 $70,143.44 $0.00 0.00% $0.00
Group 03 = $83,386.00
JE Detour Removal $83,386.00 $0.00 50.00% $41,693.00
JW Detour Removal $28,607.50 $0.00 0.00% $0.00
$250,000.00 $0.00 $75,624.53
| ESTIMATE XX |
[ 0 "
Amount % Amount Due Total % Total Paid
Complete Complete to Date
Group 01 = $138,006.5
LE Detour Removal = 47% of 138,006.50 $67,863.06 $0.00 50.00% $33,931.53
LW Detour Removal = 53% of 138,006.50 $70,143.44 $0.00 0.00% $0.00
Group 03 = $83,386.00
JE Detour Removal $83,386.00 $0.00 50.00% $41,693.00
JW Detour Removal $28,607.50 $0.00 0.00% $0.00
$250,000.00 $0.00 $75,624.53



Lump Sum Breakdown

Item 14 - Temporary Roadway
Lump Sum Amount - $ 200,000.00
Groups 02, 03, 04, & 05

Clearing

Geo Fabric

Pillow Wall Installation
Removal

Clearing

Geo Fabric

Pillow Wall Installation
Removal

Clearing

Geo Fabric

Pillow Wall Installation
Removal

Clearing

Geo Fabric

Pillow Wall Installation
Removal

Clearing

Geo Fabric

Pillow Wall Installation
Removal

Clearing

Geo Fabric

Pillow Wall Installation
Removal

All Payments will be devided equally between Groups 02, 03, 04, & 05

Estimate # 1
% Total % Total Paid
Amount Complete Amount Due Complete to Date
$1,682.52 $0.00 0.00% $0.00
$20,779.12 $0.00 0.00% $0.00
$108,093.92 $0.00 0.00% $0.00
$69,444.44 $0.00 0.00% $0.00
$200,000.00 $0.00 0.00% $0.00
Estimate # 2
% Total % Total Paid
Amount Complete Amount Due Complete to Date
$1,682.52  100.00% $1,682.52 | 000N $1,682.52
$20,779.12 44.12% $9,167.75 44.12% $9,167.75
$108,093.92 35.29% $38,146.34 35.29% $38,146.34
$69,444.44 0.00% $0.00 0.00% $0.00
$200,000.00 $48,996.61 24.50% $48,996.61
Estimate # 3
% Total % Total Paid
Amount Complete Amount Due Complete to Date
$1,682.52 0.00% $0.00 $1,682.52
$20,779.12 12.33% $2,562.07 56.45% $11,729.81
$108,093.92 23.53% $25,434.50 58.82% $63,580.84
$69,444.44 0.00% $0.00 0.00% $0.00
$200,000.00 $27,996.56 38.50% $76,993.18
Estimate # 4 Bl 010 & 011 ONLY
Estimate #5
% Total % Total Paid
Amount Complete Amount Due Complete to Date
$1,682.52 0.00% $0.00 $1,682.52
$20,779.12 43.55% $9,049.31 $20,779.12
$108,093.92 41.18% $44,513.08 $108,093.92
$69,444.44 0.00% $0.00 0.00% $0.00
$200,000.00 $53,562.39 65.28% $130,555.56
Estimate # XX
% Total % Total Paid
Amount Complete Amount Due Complete to Date
$1,682.52 0.00% $0.00 $1,682.52
$20,779.12 0.00% $0.00 $20,779.12
$108,093.92 0.00% $0.00 $108,093.92
$69,444.44 0.00% $0.00 0.00% $0.00
$200,000.00 $0.00 65.28% $130,555.56
Estimate # XX
% Total % Total Paid
Amount Complete Amount Due Complete to Date
$1,682.52 0.00% $0.00 $1,682.52
$20,779.12 0.00% $0.00 $20,779.12
$108,093.92 0.00% $0.00 $108,093.92
$69,444.44 $0.00 0.00% $0.00
$200,000.00 $0.00 65.28% $130,555.56

Geotextile Sq Ft for Est. 3
ORIG. LIFTS

SQFT
1064.04
480
1064.04
1344
480
1536
1692
480
1692

NEW LIFTS

4-1
5-1
6-1
7-1
8-1
9-1
10-1
11-1
12-1
13-1
14-1

SQFT Est. 2 Diff
0
0
0

1536 192

528 48

1536 0

1560 -132

1776 1296

528 -1164

1776

1872

528

1872

1872

7920 240



Lump Sum Breakdown

Item 16 - Temporary Bridge Cle Elum River
Lump Sum Amount - $ 500,000.00

Estimate # 1
% Total % Total Paid
Amount Complete Amount Due Complete to Date
Design $50,000.00 0.00% $0.00 0.00% $0.00
Acrow Procurement $225,000.00 0.00% $0.00 0.00% $0.00
Install Acrow $125,000.00 0.00% $0.00 0.00% $0.00
Pave $25,000.00 0.00% $0.00 0.00% $0.00
Removal $75,000.00 0.00% $0.00 0.00% $0.00
$500,000.00 $0.00 0.00% $0.00
Estimate # 2
% Total % Total Paid
Amount Complete Amount Due Complete to Date
Design $50,000.00 100.00% $50,000.00 $50,000.00
Acrow Procurement $225,000.00 100.00% $225,000.00 $225,000.00
Install Acrow $125,000.00 0.00% $0.00 0.00% $0.00
Pave $25,000.00 0.00% $0.00 0.00% $0.00
Removal $75,000.00 0.00% $0.00 0.00% $0.00
$500,000.00 $275,000.00 55.00% $275,000.00
Estimate # 3
% Total % Total Paid
Amount Complete Amount Due Complete to Date
Design $50,000.00 0.00% $0.00 $50,000.00
Acrow Procurement $225,000.00 0.00% $0.00 $225,000.00
Install Acrow $125,000.00 67.86% $84,821.43 67.86% $84,821.43
Pave $25,000.00 0.00% $0.00 0.00% $0.00
Removal $75,000.00 0.00% $0.00 0.00% $0.00
$500,000.00 $84,821.43 71.96% $359,821.43
Estimate # 4 Bl 010 & 011 ONLY
Estimate # 5
% Total % Total Paid
Amount Complete Amount Due Complete to Date
Design $50,000.00 0.00% $0.00 $50,000.00
Acrow Procurement $225,000.00 0.00% $0.00 $225,000.00
Install Acrow $125,000.00 32.14286% $40,178.57 $125,000.00
Pave $25,000.00 0.00% $0.00 0.00% $0.00
Removal $75,000.00 0.00% $0.00 0.00% $0.00
$500,000.00 $40,178.57 80.00% $400,000.00
Estimate # 8
% Total % Total Paid
Amount Complete Amount Due Complete to Date
Design $50,000.00 0.00% $0.00 $50,000.00
Acrow Procurement $225,000.00 0.00% $0.00 $225,000.00
Install Acrow $125,000.00 0.00% $0.00 $125,000.00
Pave $25,000.00 100.00% $25,000.00 $25,000.00
Removal $75,000.00 0.00% $0.00 0.00% $0.00
$500,000.00 $25,000.00 85.00% $425,000.00
Estimate #
% Total % Total Paid
Amount Complete Amount Due Complete to Date
Design $50,000.00 so.00 RGO $50,000.00



Acrow Procurement
Install Acrow

Pave

Removal

Design

Acrow Procurement
Install Acrow

Pave

Removal

$225,000.00 $0.00 $225,000.00
$125,000.00 $0.00 $125,000.00
$25,000.00 $0.00 $25,000.00
$75,000.00 $0.00 0.00% $0.00
$500,000.00 $0.00 85.00% $425,000.00
Estimate #

% Total % Total Paid

Amount Complete Amount Due Complete to Date
$50,000.00 $0.00 $50,000.00
$225,000.00 $0.00 $225,000.00
$125,000.00 $0.00 $125,000.00
$25,000.00 $0.00 $25,000.00
$75,000.00 $0.00 0.00% $0.00

$500,000.00 $0.00 85.00% $425,000.00



Lump Sum Breakdown

Item 20 - Br. No. 90/134S US-L6 Left Post Heat Straightening
Lump Sum Amount - $ 15,000.00

% Total % Total Paid
Amount Complete Amount Due Est. # Complete to Date
© $1500000  100.00%  $1500000 9 100.00%  $1500000
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$15,000.00 $15,000.00 $15,000.00



Lump Sum Breakdown

Item 22 - Br. No. 90/134N Steel Repair
Lump Sum Amount - $ 15,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 $0.00
% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00

$0.00 $0.00 $0.00



Lump Sum Breakdown

Item 23 - Br. No. 90/134S Steel Repair
Lump Sum Amount - $ 7,500.00

% Total % Total Paid
Amount Complete Amount Due Est. # Complete to Date
© §750000  100.00%  $7,50000 9 10000%  $7,50000
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$7,500.00 $7,500.00 $7,500.00



Lump Sum Breakdown

Item 30 - Cleaning and Painting Bridge No. 90/134N
Lump Sum Amount - $ 800,000.00

Group 05
ESTIMATE 20
% Total % Total Paid
Amount Amount Due
Complete Complete to Date
Br. 134N Bird Guano, Fungus & Vegetation Removal $500.00 50.00% $250.00
Br. 134N Dry Cleaning $1,500.00 50.00% $750.00
Br. 134N Surface Preparation $398,000.00 50.00% $199,000.00
Br. 134N Paint System Application Primer $400,000.00 20.00% $80,000.00
$800,000.00 35.00% $280,000.00
ESTIMATE 21
Amount % Amount Due Total % Total Paid
Complete Complete to Date
Br. 134N Bird Guano, Fungus & Vegetation Removal $500.00 $0.00 50.00% $0.00
Br. 134N Dry Cleaning $1,500.00 $0.00 ﬁ 50.00% $0.00
Br. 134N Surface Preparation $398,000.00 $0.00 AN50.00% $0.00
Br. 134N Paint System Application Primer $400,000.00 30.00% $120,000.00 ﬁ 50.00% $120,000.00
$800,000.00 $120,000.00 50.00% $400,000.00
ESTIMATE XX
Amount % Amount Due Total % Total Paid
Complete Complete to Date
Br. 134N Bird Guano, Fungus & Vegetation Removal $500.00 $0.00 50.00% $0.00
Br. 134N Dry Cleaning $1,500.00 $0.00 AN 50.00% $0.00
Br. 134N Surface Preparation $398,000.00 $0.00 AN50.00% $0.00
Br. 134N Paint System Application Primer $400,000.00 $0.00 #h 50.00% $0.00
$800,000.00 $0.00 $0.00
ESTIMATE XX
Amount % Amount Due Total % Total Paid
Complete Complete to Date
Br. 134N Bird Guano, Fungus & Vegetation Removal $500.00 $0.00 0.00% $0.00
Br. 134N Dry Cleaning $1,500.00 $0.00 0.00% $0.00
Br. 134N Surface Preparation $398,000.00 $0.00 0.00% $0.00
Br. 134N Paint System Application Primer $400,000.00 $0.00 0.00% $0.00
$800,000.00 $0.00 $0.00



Lump Sum Breakdown

Item 31 - Cleaning and Painting Bridge No. 90/134S
Lump Sum Amount - $ 800,000.00

ESTIMATE 08
Amount % Complete  Amount Due Total % Total Paid
Complete to Date
Br. 134S Bird Guano, Fungus & Vegetation Removal $500.00 50.00% $250.00 50.00% $250.00
Br. 134S Dry Cleaning $1,500.00 50.00% $750.00 50.00% $750.00
Br. 134S Surface Preparation $398,000.00 45.00% $179,100.00 45.00% $179,100.00
Br. 134S Paint System Application Primer $400,000.00 18.00% $72,000.00 18.00% $72,000.00
$800,000.00 $252,100.00 $252,100.00
ESTIMATE 09
% Total % Total Paid
Amount Complete Amount Due Complete to Date
Br. 134S Bird Guano, Fungus & Vegetation Removal $500.00 50.00% $250.00 $500.00
Br. 134S Dry Cleaning $1,500.00 50.00% $750.00 $1,500.00
Br. 134S Surface Preparation $398,000.00 45.00% $179,100.00 90.00% $358,200.00
Br. 134S Paint System Application $400,000.00 62.00% $248,000.00 80.00% $320,000.00
$800,000.00 $428,100.00 $680,200.00
ESTIMATE 10
% Total % Total Paid
Amount Complete Amount Due Complete to Date
Br. 134S Bird Guano, Fungus & Vegetation Removal $500.00 $0.00 $500.00
Br. 134S Dry Cleaning $1,500.00 $0.00 $1,500.00
Br. 134S Surface Preparation $398,000.00 10.00% $39,800.00 $398,000.00
Br. 134S Paint System Application $400,000.00 20.00% $80,000.00 $400,000.00
$800,000.00 $119,800.00 $800,000.00




| ESTIMATE 18 |
Amount % Complete Amount Due Total % Total Paid
Complete to Date
$50,000.00 $0.00 0.00% $0.00
$50,000.00 $0.00 0.00% $0.00
$50,000.00 50.00% $25,000.00 50.00% $25,000.00
$50,000.00 $0.00 0.00% $0.00
$50,000.00 $0.00 0.00% $0.00
$250,000.00 ~ $25,000.00 $25,000.00
Est. 19 Supplemental for HMA |
| ESTIMATE 20
Amount % Complete Amount Due Total % Total Paid
Complete to Date
$50,000.00 $0.00 0.00% $0.00
$50,00000  100.00%  $50,000.00 |GGG <50.000.00
$50,000.00 $0.00 50.00% $25,000.00
$50,000.00 $0.00 0.00% $0.00
$50,000.00 $0.00 0.00% $0.00
$250,000.00 $50,000.00 $75,000.00
| ESTIMATE 21 |
Amount % Complete Amount Due Total % Total Paid
Complete to Date
$50,000.00 100.00% $50,000.00 $50,000.00
$50,000.00 $0.00 $50,000.00
$50,000.00 $0.00 50.00% $25,000.00
$50,000.00 $0.00 0.00% $0.00
$50,000.00  100.00%  $50,000.00 [GOIG0S <$50,000.00
$250,000.00 $100,000.00 $175,000.00
| ESTIMATE XX |
Amount % Complete Amount Due Total % Total Paid
Complete to Date
$50,000.00 $0.00 $50,000.00
$50,000.00 $0.00 $50,000.00
$50,000.00 $0.00 50.00% $25,000.00
$50,000.00 $0.00 0.00% $0.00
$250,000.00 $0.00 $175,000.00



Lump Sum Breakaowm. 7,500*20% = T : rac

7,500.00 o/ 50.00 20 NN% §2|250.00
Lump Sum Breakdown $7500 - $4350 (paid to Date1/5/20) = $3,150. $3,150*20% = $630(This will be paid at the end of
the Contract)  $3,150-5630 = S$2,520
Item 54 - Erosion Control and Water Pollution Prevention $2,520/7 month (Feb 2020 & Apr. - Sept. 2020) = $360.00(payment per month)
Lump Sum Amount - S 7,500.00
% Total % Total Paid
Amount Complete Amount Due Est. # Complete to Date
$750.00  100.00% $750.00 - 10.00% $750.00
$750.00 100.00% $750.00 10.00% $1,500.00
Common borrow & rdwy embank paid only this est. $0.00 4
$750.00 100.00% $750.00 10.00% $2,250.00
$420.00 100.00% $420.00 5.60% $2,670.00 5-Sep
$420.00 100.00% $420.00 5.60% $3,090.00 5-Oct %
$420.00 100.00% $420.00 5.60% $3,510.00 5-Nov %o
$420.00 100.00% $420.00 5.60% $3,930.00 5-Dec
$420.00 100.00% $420.00 5.60% $4,350.00 5—Jan|
$360.00 100.00% $360.00 4.80% $4,710.00 5-Feb
0.00% $0.00 $4,710.00 5-Apr COVID-19 shutdown amount
0.00% $0.00 $4,710.00 5-May moved to Est. 22 & 23 Est. 15 No Work &
$360.00 100.00% $360.00 4.80% $5,070.00 5-Jun Est 16 supplimental
2, —
$360.00 100.00% $360.00 4.80% $5,790.00 5-Aug © Est. 19 Supplemental for HMA
$360.00 100.00% $360.00 21 4.80% $6,150.00 5-Sep
$360.00 $0.00 22 5-Oct
$360.00 $0.00 23 5-Nov
$630.00 $0.00 24 5-Dec
$7,500.00 $360.00 82.00% $6,150.00
Estimates 6 - 23 Equally split between groups 1 -5 $72.00

Estimates 24 Equally split between groups 1 -5 $126.00



Lump Sum Breakdowm — 15,000*%20% = $3,0 isad i Teracy)

Received paperwork for time worked.

Both April and June

COVID-19 moved to est. 22

|were paid on

Received paperwork for payperiod.

estimate 17

Est. 19 Supplemental for HMA only |

Lump Sum Breakdown $15,000 - $8,700 (Paid to Date 1/5/20)= $6,300 $6,300*20%/2 = $630(This will be paid for the last
2 months Nov. & Dec, 2020) $6,300-51,260 = $5,040
Item 58 - Environmental Compliance Lead $5,040/7 month (Feb 2020 & Apr. & Jun - Oct. 2020) = $720.00(payment per month)
Lump Sum Amount - $ 15,000.00
% Total % Total Paid
Amount Complete Amount Due Est. # Complete to Date
$1,500.00  100.00% $1,500.00 - 10.00% $1,500.00
$1,500.00 100.00% $1,500.00 10.00% $3,000.00
Common borrow & rdwy embank paid only this est. $0.00 4
$1,500.00 100.00% $1,500.00 10.00% $4,500.00
Est. 7 was a 509 Bid Item preliminary estimate only $840.00 100.00% $840.00 5.60% $5,340.00 5-Sep
$840.00 100.00% $840.00 5.60% $6,180.00 5-Oct %
$840.00 100.00% $840.00 5.60% $7,020.00 5-Nov %o
$840.00 100.00% $840.00 5.60% $7,860.00 5-Dec
$840.00 100.00% $840.00 5.60% $8,700.00 5-Jan
$720.00 100.00% $720.00 4.80% $9,420.00 5-Feb
$720.00 100.00% $720.00 4.80% $10,140.00 5-Apr
0.00% $0.00 $10,140.00 5-May
$720.00 100.00% $720.00 4.80% $10,860.00 5-Jun
v SESEOGONMINEOI| 2,
$720.00 100.00% $720.00 4.80% $12,300.00 5-Aug
$720.00 100.00% $720.00 21 4.80% $13,020.00 5-Sep
$720.00 $0.00 22 5-Oct
$0.00 23 5-Nov
$0.00 24 5-Dec
$15,000.00 $720.00 86.80% $13,020.00

Group break down
Group 02 = 7,358.49 = 49% of total Group 02 per estimate 12 - 22 $352.80
Group 04 =7,641.51 = 51% of total Group 04 per estimate 12 - 22 $367.20




Lump Sum Breakdown
Item 81 - Other Temporary
Traffic Control
Lump Sum Amount -

$75,000 - 46,000 (Paid to Date 1/5/20) = $29,000 $29,000*20% = $5,800(This will be paid at the

$23,200/7 month (Feb 2020 & Apr. - Sept. 2020) = $3,314.29(payment per month)

end of the Contract) $29,000-$5,800 = $23,2000

Est. 15 No Work & Est

16 supplimental

S 75,000.00 % Total % Total Paid
Amount Complete Amount Due Est. # Complete to Date
$6,666.67 100.00% $6,666.67 8.89% $6,666.67
$6,666.67 100.00% $6,666.67 8.89% $13,333.34
$6,666.68 100.00% $6,666.68 8.89% $20,000.02
$0.00 Common borrow & rdwy embank paid only thi
$6,666.68 100.00% $6,666.68 8.89% $26,666.70
$3,866.66 100.00% S$3,866.66 5.16% $30,533.36 5-Sep
See group break . -
$3,866.66 100.00% $3,866.66 5.16% $34,400.02 5-Oct % Est. 7 was a 509 Bid Item prelimina
down below for $3,866.66  100.00%  $3,866.66 5.16%  $38,266.68 5-Nov X9
estimates 06 $3,866.66 100.00% $3,866.66 5.16% $42,133.34 5-Dec
$3,866.66 100.00% $3,866.66 5.16% $46,000.00 5-Jan
through 17 $3,314.29  100.00% $3,314.29 4.42%  $49,314.29 5-Feb
0.00% $0.00 $49,314.29 5-Apr COVID-19 shutdown amount
0.00% $0.00 $49,314.29 5-May moved to Est. 21 & 22
$3,314.29 100.00% $3,314.29 $52,628.58
2, —
$3,314.29 100.00% $3,314.29 $59,257.16 Est. 19 Supplemental for HMA
$3,314.29 100.00%  S$3,314.29 21 4.42% $62,571.45 5-Sep
$3,314.29 $0.00 22 5-Oct
$3,314.26 $0.00 23 5-Nov
$5,800.00 $0.00 24 5-Dec
$75,000.00 $3,314.29 83.43% $62,571.45
COVID-19
Group Amount | Minus 20 % Paid Est. 1- Remainder Amount for 7 Estimate | Estimate
shown on Estimate]  final pymt 11 to be paid remain pymnts Total all 13 14
Group 01 $37,500.00 $2,900.00 $21,571.42 $13,028.58 $1,861.23 $37,500.03
Group 02 $9,375.00 $725.00 $6,107.12 $2,542.88 $363.27 $9,375.01
Group 03 $9,375.00 $725.00 $6,107.17 $2,542.83 $363.26 $9,374.99
Group 04 $9,375.00 $725.00 $6,107.12 $2,542.88 $363.27 $9,375.01
Group 05 $9,375.00 $724.99 $6,107.17 $2,542.84 $363.26 $9,374.98
$75,000.00 $5,799.99| $46,000.00| $23,200.01 $3,314.29 $75,000.02 $0.00 $0.00

Est. 19 Supplemental
for HMA

v

Estimate
17

Estimate Estimate | Estimate Estimate | Total Est. Group Totals
18 20-22 23 24 12-23 Check

$1,861.23| $1,861.23| $1,861.20] $2,900.00] $13,028.58] $37,500.00
$363.27 $363.27 $363.26 $725.00] $2,542.88 $9,375.00
$363.26 $363.26 $363.27 $725.00] $2,542.83 $9,375.00
$363.27 $363.27 $363.26 $725.00] $2,542.88 $9,375.00
$363.26 $363.26 $363.27 $725.00] $2,542.83 $9,375.00
$3,314.29 S$3,314.29 $3,314.26 $5,800.00 $23,200.00 $75,000.00|

Total Paid for Estimates 12 - 23 $23,200.00

24th Payment  $5,800.00

Previous Payments 1-11 $46,000.00

Project Total] $75,000.00




Lump Sum Breakdown

Item 83 - Traffic Control Supervisor
Lump Sum Amount - $75,000.00

ICommon borrow & rdwy embank paid only this est.

IEst. 7 was a 509 Bid Item preliminary estimate only

Each group is divided equally = $15,000
Estimate 24 will adjust the group totals

$75,000 - 45,999.98 (Paid to Date1/5/20) = $29,000.02 $29,000.02*20% = $5,800(This will be paid at the end of

the Contract) $29,000.02-55,800 = $23,200.02
$23,200.02/7 month (Feb 2020 & Apr. - Sept. 2020) = $3,314.29(payment per month

% Total % Total Paid
Amount Complete Amount Due Est. # Complete to Date
$6,666.67 100.00% $6,666.67 8.89% $6,666.67
$6,666.67 100.00% $6,666.67 8.89% $13,333.34
$6,666.67 100.00% $6,666.67 8.89% $20,000.01
$0.00 Common borrow & rdwy embank paid only this est.
$6,666.67 100.00% $6,666.67 8.89% $26,666.68
$3,866.66 100.00% $3,866.66 5.16% $30,533.34 5-Sep
$3,866.66 100.00% $3,866.66 5.16% $34,400.00 5-Oct % Est. 7 was a 509 Bid Item preliminary estimate only
$3,866.66 100.00% $3,866.66 5.16% $38,266.66 5-Nov o
$3,866.66 100.00% $3,866.66 5.16% $42,133.32 5-Dec
$3,866.66 100.00% $3,866.66 5.16% $45,999.98 5-Jan
$3,314.29 100.00% $3,314.29 4.42% $49,314.27 5-Feb
0.00% $0.00 $49,314.27 5-Apr COVID-19 shutdown amount
0.00% $0.00 $49,314.27 5-May moved to Est. 21 & 22 Est. 15 No Work & Est 16
$3,314.29 100.00% $3,314.29 4.42% $52,628.56 5-Jun supplimental
$3,314.29 100.00% $3,314.29 4.42% $55,942.85 30-Jun ‘)0‘;0 End of Bienium
$3,314.29 100.00% $3,314.29 4.42% $59,257.14 5-Aug Est. 19 Supplemental for HMA
$3,314.29 100.00% $3,314.29 4.42% $62,571.43 5-Sep
$3,314.29 $0.00 5-Oct
$3,314.28 $0.00 5-Nov
$5,800.00 $0.00 5-Dec
$75,000.00 $3,314.29 83.43% $62,571.43
Amount Paid on| Amount Pay on | Amount Pay on | Amount Pay on | Amount to Pay
Estimates 12-22 Estimates 23 Ea.Gr. $ Ea.Est. 1-5 Ea.Est.6-11 | Ea. Est.12-22 Ea. Est. 23 on Est. 24
Group 1= $662.85 Group 1= $662.85 $15,000.00 GR.1 $1,333.35 $773.34 $662.85 $662.80 $1,160.00
Groups 2-5= $662.86 Groups 2-5= $662.86 GR.2-5 $1,333.33 $773.33 $662.86 $662.87 $1,160.00
$6,666.67 $3,866.66 $3,314.29 $3,314.28 $5,800.00

Estimates 24

Group 1= $1,160.00

Groups 2 -5= $1,160.00

Project total

$15,000.00
$15,000.00

$75,000.00



Lump Sum Breakdown

Item 85 - Min Bid Req - Type B Progress Schedule $15,000.00

Lump Sum Amount - $ 15,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$15,000.00 100.00% $15,000.00 2 100.00% $15,000.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$15,000.00 $15,000.00 $15,000.00
% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$0.00 $0.00 100.00% $15,000.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 $15,000.00



Lump Sum Breakdown

Item 86 - Roadway Surveying
Lump Sum Amount - $ 200,000.00

Estimate #1
% Total % Total Paid
Amount Complete  Amount Due Complete to Date Groups For Estimate # 1
Startup- Control Point Verification (Gr. 1 - 5) $10,000.00  100.00% $10,000.00 |NOGIOOSGIEN 510,000.00 1 2 3 4 5
Reference pavement markings  (Group 01) $10,000.00 0.00% $0.00 0.00% $0.00 $2,000.00| $18,750.00] $18,750.00] $2,000.00] $2,000.00
Slope Staking (Gr.2-5) $67,000.00 50.00% $33,500.00 50.00% $33,500.00
Temp Striping (Gr.2-5) $8,000.00 0.00% $0.00 0.00% $0.00
Subgrade (Gr.2-5) $46,000.00 0.00% $0.00 0.00% $0.00
Paving (Group 01) $42,000.00 0.00% $0.00 0.00% $0.00
Permanent Configuration (Group 01) $17,000.00 0.00% $0.00 0.00% $0.00
$200,000.00 21.75% $43,500.00 21.75% $43,500.00
Estimate #2
% Total % Total Paid
Amount Complete  Amount Due Complete to Date
Startup- Control Point Verification (Gr. 1-5) $10,000.00  0.00% s0.00 |[BBIBOSNN $10,000.00 Groups For Estimate # 2
Reference pavement markings  (Group 01) $10,000.00 0.00% $0.00 0.00% $0.00 1 2 3 4 5
Slope Staking (Gr.2-5) $67,000.00 14.00% $9,380.00 64.00% $42,880.00 $0.00] $2,345.00] $2,345.00] $2,345.00| $2,345.00
Temp Striping (Gr.2-5) $8,000.00 0.00% $0.00 0.00% $0.00
Subgrade (Gr.2-5) $46,000.00 0.00% $0.00 0.00% $0.00
Paving (Group 01) $42,000.00 0.00% $0.00 0.00% $0.00
Permanent Configuration (Group 01) $17,000.00 0.00% $0.00 0.00% $0.00
$200,000.00 4.69% $9,380.00 26.44% $52,880.00
Estimate #3
% Total % Total Paid
Amount Complete Amount Due Complete to Date
Startup- Control Point Verification (Gr. 1 - 5) $10,000.00  0.00% s0.00 |[BBIBESGNN $10,000.00 Groups For Estimate # 3
Reference pavement markings  (Group 01) $10,000.00 0.00% $0.00 0.00% $0.00 1 2 3 4 5
Slope Staking (Gr.2-5) $67,000.00 0.00% $0.00 64.00% $42,880.00 $0.00] $1,092.50| $1,092.50] $1,092.50| $1,092.50
Temp Striping (Gr.2-5) $8,000.00 0.00% $0.00 0.00% $0.00
Subgrade (Gr.2-5) $46,000.00 9.50% $4,370.00 9.50% $4,370.00
Paving (Group 01) $42,000.00 0.00% $0.00 0.00% $0.00
Permanent Configuration (Group 01) $17,000.00 0.00% $0.00 0.00% $0.00
$200,000.00 $4,370.00 28.63% $57,250.00
Estimate #4 Bl 010 & 011 ONLY
Estimate #5
% Total % Total Paid
Amount Complete  Amount Due Complete to Date
Startup- Control Point Verification (Gr. 1 - 5) $10,000.00  0.00% s0.00 |HODIOOSGNN $10,000.00 Groups For Estimate # 4
Reference pavement markings  (Group 01) $10,000.00 0.00% $0.00 0.00% $0.00 1 2 3 4 5
Slope Staking (Gr.2-5) $67,000.00 0.00% $0.00 64.00% $42,880.00
Temp Striping (Gr.2-5) $8,000.00 0.00% $0.00 0.00% $0.00
Subgrade (Gr.2-5) $46,000.00 46.10% $21,206.00 55.60% $25,576.00
Paving (Group 01) $42,000.00 0.00% $0.00 0.00% $0.00
Permanent Configuration (Group 01) $17,000.00 0.00% $0.00 0.00% $0.00
$200,000.00 $21,206.00 39.23% $78,456.00
Estimate #6
% Total % Total Paid
Amount Complete  Amount Due Complete to Date
Startup- Control Point Verification (Gr. 1 - 5) $10,000.00 s0.00 |[BBIGBSGNN $10,000.00 Groups For Estimate # 5
Reference pavement markings  (Group 01) $10,000.00 25.00% $2,500.00 25.00% $2,500.00 1 2 3 4 5
Slope Staking (Gr.2-5) $67,000.00 7.70% $5,159.00 71.70% $48,039.00
Temp Striping (Gr.2-5) $8,000.00 $0.00 0.00% $0.00
Subgrade (Gr.2-5) $46,000.00 $0.00 55.60% $25,576.00
Paving (Group 01) $42,000.00 25.00% $10,500.00 25.00% $10,500.00
Permanent Configuration (Group 01) $17,000.00 $0.00 0.00% $0.00
$200,000.00 $18,159.00 48.31% $96,615.00
Estimate #7 Partial Payment for 509 Excavating Bid Items: 007, 009, 010, 013, 015, 093
Estimate #8
% Total % Total Paid
Amount Complete Amount Due Complete to Date
Startup- Control Point Verification (Gr. 1-5) $10,000.00 so.00 |[BBIGOSGNN $10,000.00 Groups For Estimate # 6
Reference pavement markings  (Group 01) $10,000.00 25.00% $2,500.00 50.00% $5,000.00 1 2 3 4 5
Slope Staking (Gr.2-5) $67,000.00 3.30% $2,211.00 75.00% $50,250.00
Temp Striping (Gr.2-5) $8,000.00 50.00% $4,000.00 50.00% $4,000.00
Subgrade (Gr.2-5) $46,000.00 0.00% $0.00 55.60% $25,576.00
Paving (Group 01) $42,000.00 25.00% $10,500.00 50.00% $21,000.00
Permanent Configuration (Group 01) $17,000.00 0.00% $0.00 0.00% $0.00
$200,000.00 $19,211.00 57.91% $115,826.00
Estimate #9
% Total % Total Paid
Amount Complete  Amount Due Complete to Date
Startup- Control Point Verification (Gr. 1-5) $10,000.00 s0.00 |[IOBIGOSGNN $10,000.00 Groups For Estimate # 7
Reference pavement markings  (Group 01) $10,000.00 0.00% $0.00 50.00% $5,000.00 1 2 3 4 5
Slope Staking (Gr.2-5) $67,000.00 5.00% $3,350.00 80.00% $53,600.00
Temp Striping (Gr.2-5) $8,000.00 0.00% $0.00 50.00% $4,000.00
Subgrade (Gr.2-5) $46,000.00 0.00% $0.00 55.60% $25,576.00
Paving (Group 01) $42,000.00 0.00% $0.00 50.00% $21,000.00




Permanent Configuration (Group 01)

$17,000.00

$0.00

0.00% $0.00

$200,000.00
Estimate #10

$3,350.00

59.59% $119,176.00

Total % Total Paid
Amount Amount Due  Complete to Date

Startup- Control Point Verification (Gr. 1 -5) $10,000.00 $0.00 _ $10,000.00 Groups For Estimate # 8
Reference pavement markings  (Group 01) $10,000.00 $0.00 50.00% $5,000.00 1 2 3 4 5
Slope Staking (Gr.2-5) $67,000.00 $0.00 80.00% $53,600.00 $4,250.00
Temp Striping (Gr.2-5) $8,000.00 $0.00 50.00% $4,000.00
Subgrade (Gr.2-5) $46,000.00 $0.00 55.60% $25,576.00
Paving (Group 01)  $42,000.00 $0.00 50.00% $21,000.00
Permanent Configuration (Group 01) $17,000.00 25.00% $4,250.00 25.00% $4,250.00

$200,000.00 $4,250.00 61.71% $123,426.00

Estimate #11
Total % Total Paid
Amount Amount Due  Complete to Date

Startup- Control Point Verification (Gr. 1 -5) $10,000.00 so.00 OO0 $10,000.00
Reference pavement markings  (Group 01) $10,000.00 $0.00 50.00% $5,000.00
Slope Staking (Gr.2-5) $67,000.00 $0.00 80.00% $53,600.00
Temp Striping (Gr.2-5) $8,000.00 $0.00 50.00% $4,000.00
Subgrade (Gr.2-5) $46,000.00 $0.00 55.60% $25,576.00
Paving (Group 01) $42,000.00 $0.00 50.00% $21,000.00
Permanent Configuration (Group 01) $17,000.00 $1,700.00 35.00% $5,950.00

$200,000.00 $1,700.00 62.56% $125,126.00

Startup- Control Point Verification (Gr. 1 -5)

Reference pavement markings  (Group 01)
Slope Staking (Gr.2-5)
Temp Striping (Gr.2-5)
Subgrade (Gr.2-5)
Paving (Group 01)
Permanent Configuration (Group 01)

Startup- Control Point Verification (Gr. 1 -5)

Reference pavement markings  (Group 01)
Slope Staking (Gr.2-5)
Temp Striping (Gr.2-5)
Subgrade (Gr.2-5)
Paving (Group 01)
Permanent Configuration (Group 01)

Startup- Control Point Verification (Gr.1-5)

Reference pavement markings  (Group 01)
Slope Staking (Gr.2-5)
Temp Striping (Gr.2-5)
Subgrade (Gr.2-5)
Paving (Group 01)
Permanent Configuration (Group 01)

Estimate #17

Groups For Estimate # 17

1 2 3 4 5

Group Limits

$100,000.00] $25,000.00 $25,000.00| $25,000.00] $25,000.00

Current Group Paid to Date

$45,320.00] $30,839.00] $27,489.00] $10,739.00] $10,739.00

Estimate #XX

Total % Total Paid

Amount Amount Due  Complete to Date
$10,000.00 $0.00 |HODIOOSGNN $10,000.00
$10,000.00 $0.00 50.00% $5,000.00
$67,000.00 $0.00 80.00% $53,600.00
$8,000.00 $0.00 50.00% $4,000.00
$46,000.00 $0.00 55.60% $25,576.00
$42,000.00 $0.00 50.00% $21,000.00
$17,000.00 $0.00 35.00% $5,950.00
$200,000.00 $0.00 62.56% $125,126.00

Groups For Estimate # XX

1 2 3 4 5

Groups For Estimate # XX

1 2 3 4 5

Total % Total Paid

Amount Amount Due  Complete to Date
$10,000.00 s0.00 |EODIOOSGNN $10,000.00
$10,000.00 $0.00 50.00% $5,000.00
$67,000.00 $0.00 80.00% $53,600.00
$8,000.00 $0.00 50.00% $4,000.00
$46,000.00 $0.00 55.60% $25,576.00
$42,000.00 $0.00 50.00% $21,000.00
$17,000.00 $0.00 35.00% $5,950.00
$200,000.00 $0.00 62.56% $125,126.00

Estimate #XX

Total % Total Paid

Amount Amount Due  Complete to Date
$10,000.00 so.00 |[BBIBOSGIN $10,000.00
$10,000.00 $0.00 50.00% $5,000.00
$67,000.00 $0.00 80.00% $53,600.00
$8,000.00 $0.00 50.00% $4,000.00
$46,000.00 $0.00 55.60% $25,576.00
$42,000.00 $0.00 50.00% $21,000.00
$17,000.00 $0.00 35.00% $5,950.00
$200,000.00 $0.00 62.56% $125,126.00




Lump Sum Breakdown

Item 86 - Roadway Surveying
Lump Sum Amount - $ 200,000.00

Groups For Estimate # 1

1

2

3

4

5

$10,000.00

$15,750.00

$15,750.00

$1,000.00

$1,000.00

Group Paid to date

$10,000.00] $15,750.00] $15,750.00] $1,000.00] $1,000.00

Groups For Estimate # 2

1

2

3

4

5

$0.00

$4,690.00

$4,690.00

$0.00

$0.00

Group Paid to date

$10,000.00] $20,440.00] $20,440.00] $1,000.00] $1,000.00

Groups For Estimate # 3

2

3

4

$2,185.00

$2,185.00

Group Paid to date

$10,000.00] $22,625.00] $22,625.00] $1,000.00] $1,000.00

Groups For Estimate # 4

2

3

4

5

$1,375.00

$1,375.00

$9,228.00

$9,228.00

Group Paid to date

$10,000.00] $24,000.00] $24,000.00] $10,228.00] $10,228.00

Groups For Estimate # 5

1

2

3

4

5

$13,000.00

$0.00

$0.00

$2,579.50

$2,579.50

Group Paid to date

$23,000.00] $24,000.00] $24,000.00] $12,807.50 $12,807.50

Groups For Estimate # 6

1

2

3

4

5

$15,000.00

$1,000.00

$1,000.00

$1,105.50

$1,105.50

Group Paid to date

$38,000.00] $25,000.00] $25,000.00] $13,913.00] $13,913.00

Groups For Estimate # 7

2

3

4

5

$1,675.00

$1,675.00

Group Paid to date

$38,000.00] $25,000.00] $25,000.00] $15,588.00] $15,588.00

Estimate #1
% Total % Total Paid
Amount Complete  AmountDue Complete to Date
Startup- Control Point Verification (Gr.1-5) $14,000.00 100.00%  $14,000.00 _ $14,000.00
Reference pavement markings  (Group 01) $15,000.00 0.00% $0.00 0.00% $0.00
Slope Staking (Gr.2-5) $52,000.00 56.73%  $29,500.00 56.73% $29,500.00
Temp Striping (Gr.2-5) $4,000.00 0.00% $0.00 0.00% $0.00
Subgrade (Gr.2-5) $40,000.00 0.00% $0.00 0.00% $0.00
Paving (Group 01) $52,000.00 0.00% $0.00 0.00% $0.00
Permanent Configuration (Group 01) $23,000.00 0.00% $0.00 0.00% $0.00
$200,000.00 21.75% $43,500.00 21.75% $43,500.00
Estimate #2
% Total % Total Paid
Amount Complete  AmountDue Complete to Date
Startup- Control Point Verification (Gr.1-5) $14,000.00 0.00% $0.00 _ $14,000.00
Reference pavement markings  (Group 01) $15,000.00 0.00% $0.00 0.00% $0.00
Slope Staking (Gr.2-5) $52,000.00 18.04% $9,380.00 74.77% $38,880.00
Temp Striping (Gr.2-5) $4,000.00 0.00% $0.00 0.00% $0.00
Subgrade (Gr.2-5) $40,000.00 0.00% $0.00 0.00% $0.00
Paving (Group 01)  $52,000.00 0.00% $0.00 0.00% $0.00
Permanent Configuration (Group 01) $23,000.00 0.00% $0.00 0.00% $0.00
$200,000.00 4.69% $9,380.00 26.44% $52,880.00
Estimate #3
% Total % Total Paid
Amount Complete  Amount Due Complete to Date
Startup- Control Point Verification (Gr. 1 - 5) $14,000.00 0.00% s0.00 |OBIDOSGNNN 514,000.00
Reference pavement markings  (Group 01) $15,000.00 0.00% $0.00 0.00% $0.00
Slope Staking (Gr.2-5) $52,000.00 0.00% $0.00 74.77% $38,880.00
Temp Striping (Gr.2-5) $4,000.00 0.00% $0.00 0.00% $0.00
Subgrade (Gr.2-5) $40,000.00 10.93% $4,370.00 10.93% $4,370.00
Paving (Group 01)  $52,000.00 0.00% $0.00 0.00% $0.00
Permanent Configuration (Group 01) $23,000.00 0.00% $0.00 0.00% $0.00
$200,000.00 $4,370.00 28.62% $57,250.00
Estimate #4 Bl 010 & 011 ONLY
Estimate #5
% Total % Total Paid
Amount Complete  Amount Due Complete to Date
Startup- Control Point Verification (Gr.1-5) $14,000.00 0.00% $0.00 _ $14,000.00
Reference pavement markings  (Group 01) $15,000.00 0.00% $0.00 0.00% $0.00
Slope Staking (Gr.2-5) $52,000.00 0.00% $0.00 74.77% $38,880.00
Temp Striping (Gr.2-5) $4,000.00 0.00% $0.00 0.00% $0.00
Subgrade (Gr.2-5) $40,000.00 53.02%  $21,206.00 63.94% $25,576.00
Paving (Group 01)  $52,000.00 0.00% $0.00 0.00% $0.00
Permanent Configuration (Group 01) $23,000.00 0.00% $0.00 0.00% $0.00
$200,000.00 $21,206.00 39.23% $78,456.00
Estimate #6
% Total % Total Paid
Amount Complete  Amount Due Complete to Date
Startup- Control Point Verification (Gr. 1 - 5) $14,000.00 5000  |HDGIOOINNN 514,000.00
Reference pavement markings  (Group 01) $15,000.00 16.67% $2,500.00 16.67% $2,500.00
Slope Staking (Gr.2-5) $52,000.00 9.92% $5,159.00 84.69% $44,039.00
Temp Striping (Gr.2-5) $4,000.00 $0.00 0.00% $0.00
Subgrade (Gr.2-5) $40,000.00 $0.00 63.94% $25,576.00
Paving (Group 01)  $52,000.00 20.19%  $10,500.00 20.19% $10,500.00
Permanent Configuration (Group 01) $23,000.00 $0.00 0.00% $0.00
$200,000.00 $18,159.00 48.31% $96,615.00
Estimate #7 Partial Payment for 509 Excavating Bid Items: 007, 009, 010, 013, 015, 093
Estimate #8
% Total % Total Paid
Amount Complete  Amount Due Complete to Date
Startup- Control Point Verification (Gr. 1-5) $14,000.00 $0.00 _ $14,000.00
Reference pavement markings  (Group 01) $15,000.00 23.33% $3,500.00 40.00% $6,000.00
Slope Staking (Gr.2-5) $52,000.00 4.25% $2,211.00 88.94% $46,250.00
Temp Striping (Gr.2-5) $4,000.00  50.00%  $2,000.00 50.00% $2,000.00
Subgrade (Gr.2-5) $40,000.00 0.00% $0.00 63.94% $25,576.00
Paving (Group 01)  $52,000.00 22.12%  $11,500.00 42.31% $22,000.00
Permanent Configuration (Group 01) $23,000.00 0.00% $0.00 0.00% $0.00
$200,000.00 $19,211.00 57.91% $115,826.00
Estimate #9
% Total % Total Paid
Amount Complete  Amount Due Complete to Date
Startup- Control Point Verification (Gr.1-5) $14,000.00 $0.00 _ $14,000.00
Reference pavement markings  (Group 01) $15,000.00 0.00% $0.00 40.00% $6,000.00
Slope Staking (Gr.2-5) $52,000.00 6.44% $3,350.00 95.38% $49,600.00
Temp Striping (Gr.2-5) $4,000.00 0.00% $0.00 50.00% $2,000.00
Subgrade (Gr.2-5) $40,000.00 0.00% $0.00 63.94% $25,576.00
Paving (Group 01)  $52,000.00 0.00% $0.00 42.31% $22,000.00
Permanent Configuration (Group 01) $23,000.00 0.00% $0.00 0.00% $0.00
$200,000.00 $3,350.00 59.59% $119,176.00
Estimate #10
% Total % Total Paid
Amount Complete  Amount Due Complete to Date




Startup- Control Point Verification (Gr. 1 -5)

Reference pavement markings
Slope Staking

Temp Striping

Subgrade

Paving

Permanent Configuration

(Group 01)
(Gr.2-5)
(Gr.2-5)

(Gr.2-5)
(Group 01)

(Group 01)

Startup- Control Point Verification (Gr.1-5)

Reference pavement markings
Slope Staking

Temp Striping

Subgrade

Paving

Permanent Configuration

(Group 01)
(Gr.2-5)
(Gr.2-5)

(Gr.2-5)
(Group 01)

(Group 01)

Startup- Control Point Verification (Gr. 1 - 5)

Reference pavement markings
Slope Staking

Temp Striping

Subgrade

Paving

Permanent Configuration

(Group 01)
(Gr.2-5)
(Gr.2-5)

(Gr.2-5)
(Group 01)

(Group 01)

Startup- Control Point Verification (Gr. 1 -5)

Reference pavement markings
Slope Staking

Temp Striping

Subgrade

Paving

Permanent Configuration

(Group 01)
(Gr.2-5)
(Gr.2-5)

(Gr.2-5)
(Group 01)

(Group 01)

Startup- Control Point Verification (Gr. 1 -5)

Reference pavement markings
Slope Staking

Temp Striping

Subgrade

Paving

Permanent Configuration

(Group 01)
(Gr.2-5)
(Gr.2-5)

(Gr.2-5)
(Group 01)

(Group 01)

Startup- Control Point Verification (Gr. 1 - 5)

Reference pavement markings
Slope Staking

Temp Striping

Subgrade

Paving

Permanent Configuration

(Group 01)
(Gr.2-5)
(Gr.2-5)

(Gr.2-5)
(Group 01)

(Group 01)

Startup- Control Point Verification (Gr.1-5)

Reference pavement markings
Slope Staking

Temp Striping

Subgrade

Paving

Permanent Configuration

(Group 01)
(Gr.2-5)
(Gr.2-5)

(Gr.2-5)
(Group 01)

(Group 01)

Startup- Control Point Verification (Gr. 1 -5)

Reference pavement markings
Slope Staking

Temp Striping

Subgrade

Paving

Permanent Configuration

(Group 01)
(Gr.2-5)
(Gr.2-5)

(Gr.2-5)
(Group 01)

(Group 01)

$14,000.00 so.00  [HGEIGGINN s14.000.00 Groups For Estimate # 8
$15,000.00 $0.00 40.00% $6,000.00 1 2 3 4 5
$52,000.00 $0.00 95.38% $49,600.00 $4,250.00 $0.00 $0.00 $0.00 $0.00
$4,000.00 $0.00 50.00% $2,000.00 Group Paid to date
$40,000.00 $0.00 63.94% $25,576.00 $42,250.00| $25,000.00| $25,000.00| $15,588.00| $15,588.00
$52,000.00 $0.00 42.31% $22,000.00
$23,000.00 18.48% $4,250.00 18.48% $4,250.00
$200,000.00 $4,250.00 61.71% $123,426.00
Estimate #11
% Total % Total Paid
Amount Complete  Amount Due Complete to Date
$14,000.00 5000  |HDOIOOMNNN 514,000.00 Groups For Estimate # X
$15,000.00 $0.00 40.00% $6,000.00 1 2 3 4 5
$52,000.00 $0.00 95.38% $49,600.00 $1,700.00 $0.00 $0.00 $0.00 $0.00
$4,000.00 $0.00 50.00% $2,000.00 Group Paid to date
$40,000.00 $0.00 63.94% $25,576.00 $43,950.00| $25,000.00| $25,000.00| $15,588.00| $15,588.00
$52,000.00 $0.00 42.31% $22,000.00
$23,000.00 7.39% $1,700.00 25.87% $5,950.00 $125,126.00
$200,000.00 $1,700.00 62.56% $125,126.00
Estimate #17
% Total % Total Paid Q
Amount Complete  Amount Due Complete to Date % Groups For Estimate # 17
$14,000.00 s0.00 [OOSR 514,000.00 1 2 3 4 5
$15,000.00 20.00% $3,000.00 60.00% $9,000.00 1 $8,549.90 $0.00 $0.00] $4,206.60] $4,206.60
$52,000.00 2.31% $1,201.20 97.69% $50,801.20 2 Group Paid to date
$4,000.00 $0.00 50.00% $2,000.00 $52,499.90| $25,000.00| $25,000.00| $19,794.60| $19,794.60
$40,000.00 18.03% $7,212.00 81.97% $32,788.00
$52,000.00 $0.00 42.31% $22,000.00 2
$23,000.00 24.13% $5,549.90 50.00% $11,499.90 3
$200,000.00 $16,963.10 71.04% $142,089.10
Estimate #18 "
% Total % Total Paid
Amount Complete  AmountDue Complete to Date %
$14,000.00 $0.00 $14,000.00 Groups For Estimate # 18
$15,000.00 40.00% $6,000.00 - $15,000.00 1 2 3 4 5
$52,000.00 1.31% $678.80 99.00% $51,480.00 $21,002.00 $4,445.40| $4,445.40
$4,000.00 25.00% $1,000.00 75.00% $3,000.00 Group Paid to date
$40,000.00  18.03%  $7,212.00 |GGG $40,000.00 $73,501.90] $25,000.00] $25,000.00] $24,240.00] $24,240.00
$52,000.00 28.85%  $15,002.00 71.16% $37,002.00
$23,000.00 $0.00 50.00% $11,499.90
$200,000.00 $29,892.80 85.99% $171,981.90 X
] Estimate # 19 was Supplemental for HMA
Estimate #20 "
% Total % Total Paid M
Amount Complete  Amount Due Complete to Date 8
$14,000.00 $0.00 $14,000.00 Groups For Estimate # 20
$15,000.00 $0.00 $15,000.00 1 2 3 4 5
$52,000.00 1.00% $520.00 $52,000.00 $7,196.80 $760.00 $760.00
$4,000.00 25.00% $1,000.00 $4,000.00 Group Paid to date
$40,000.00 $0.00 $40,000.00 $80,698.70] $25,000.00] $25,000.00] $25,000.00] $25,000.00
$52,000.00 13.84% $7,196.80 85.00% $44,198.80
$23,000.00 $0.00 50.00% $11,499.90
$200,000.00 $8,716.80 90.35% $180,698.70
Estimate #21 "
% Total % Total Paid =
Amount Complete  Amount Due Complete to Date %
$14,000.00 $0.00 $14,000.00 Groups For Estimate # 21
$15,000.00 $0.00 $15,000.00 1 2 3 4 5
$52,000.00 $0.00 $52,000.00 $5,200.00
$4,000.00 $0.00 $4,000.00 Group Paid to date
$40,000.00 $0.00 $40,000.00 $85,898.70] $25,000.00] $25,000.00] $25,000.00] $25,000.00
$52,000.00 10.00% $5,200.00 95.00% $49,398.80
$23,000.00 $0.00 50.00% $11,499.90
$200,000.00 $5,200.00 92.95% $185,898.70
Estimate #XX "
% Total % Total Paid ¥
Amount Complete  Amount Due Complete to Date ©
$14,000.00 $0.00 $14,000.00 Groups For Estimate # XX
$15,000.00 $0.00 $15,000.00 1 2 3 4 5
$52,000.00 $0.00 $52,000.00
$4,000.00 $0.00 $4,000.00 Group Paid to date
$40,000.00 $0.00 $40,000.00 $85,898.70| $25,000.00| $25,000.00I $25,000.00| $25,000.00
$52,000.00 $0.00 95.00% $49,398.80
$23,000.00 $0.00 50.00% $11,499.90
$200,000.00 $0.00 92.95% $185,898.70
Estimate #XX "
% Total % Total Paid M
Amount Complete  AmountDue Complete to Date %
$14,000.00 $0.00 $14,000.00 Groups For Estimate # XX
$15,000.00 $0.00 $15,000.00 1 2 3 4 5
$52,000.00 $0.00 $52,000.00
$4,000.00 $0.00 $4,000.00 Group Paid to date
$40,000.00 $0.00 $40,000.00 $85,898.70] $25,000.00] $25,000.00] $25,000.00] $25,000.00
$52,000.00 $0.00 95.00% $49,398.80
$23,000.00 $0.00 50.00% $11,499.90 Pay perm config at 50.00045% to = 100 %
$200,000.00 $0.00 92.95% $185,898.70

$16,963.10

$29,892.80

$8,716.80



Lump Sum Breakdown

Item 92 - SPCC Plan
Lump Sum Amount - $2,500.00

Estimate #1
% Total % Total Paid
Amount Complete Amount Due Complete to Date
SPCC Plan Group 1 $625.00 50.00% $312.50 50.00% $312.50
SPCC Plan Group 2 $625.00 50.00% $312.50 50.00% $312.50
SPCC Plan Group 3 $312.50 50.00% $156.25 50.00% $156.25
SPCC Plan Group 4 $625.00 50.00% $312.50 50.00% $312.50
SPCC Plan Group 5 $312.50 50.00% $156.25 50.00% $156.25
$2,500.00 $1,250.00 $1,250.00
Estimate #2
% Total % Total Paid
Amount Complete Amount Due Complete to Date
SPCC Plan Group 1 $625.00 50.00% $312.50 $625.00
SPCC Plan Group 2 $625.00 50.00% $312.50 $625.00
SPCC Plan Group 3 $312.50 50.00% $156.25 $312.50
SPCC Plan Group 4 $625.00 50.00% $312.50 $625.00
SPCC Plan Group 5 $312.50 50.00% $156.25 $312.50

$2,500.00 $1,250.00



Lump Sum Breakdown

Item 94 - Adjust WIM Device
Lump Sum Amount - $ 30,000.00

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 $0.00
% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00

$0.00 $0.00 $0.00



